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Item # Action/Open Items Assignee Due Date Comments
LPS-CSR-1 Update web with latest version of O&M Bob 7/22/97|Installation Plan and ABS
Document, Installation Plan, and Review completed
version of ABS
LPS-CSR-2 Fax Ciprico Maintenance Agreement to EDC |CIiff 7/28/97
LPS-CSR-3 Provide EDC with of items covered under Cliff 7/28/97
SGI Maintenance Agreement
LPS-CSR-4 Verify that maintenance on SGI s/w not Cliff 7/28/97
purchased w/ SGI hardware is covered
under maintenance agreement (i.e.
Documentation workbench)
LPS-CSR-5 Shipment of spares under seperate Cliff 8/11/97
shipment, not included in packing list
LPS-CSR-6 Update Sparing lists to include Magazines Cliff 7/25/97
for the DLTs and investigate label printer
spares update list accordingly
LPS-CSR-7 Add Boxhill and NCD Maintenance Costs to |Joy 8/8/97
FY98 Plan to be presented to project
LPS-CSR-8 Add costs for Spare 10BaseT hub to FY98 |Joy 8/8/97
plan for project approval
LPS-CSR-9 Provide Oracle Developer 2000 liscense on [Bob 8/20/97|Working on obtaining site
LPS String 5 license for all EDC machines
LPS-CSR-10 Verify if more efficient work around exists |Ernie 7/25/97
for the save of data to the DLT tapes
LPS-CSR-11 Update Requirement Matrix to map open Ernie/Joy 8/18/97|Need Start of Business
ICCRs/CCRs to requirements 7/25/97
LPS-CSR-12 Provide EDC w/ Contact name for obtaining |Jeff 8/15/97
GTSIM software updates
LPS-CSR-13 Provide Review data for IDD Jeff 7/25/97
LPS-CSR-14 Provide documentation on NTP Charlene 7/28/97
LPS-CSR-15 Provide Release 2 Package, hardcopy and Nate 7/21/97
electronic
LPS-CSR-16 Provide EDC with Analysis for Requirements |Ernie 8/18/97|Need one week prior to SAT
verified by analysis (generate white paper) activities
LPS-CSR-17 Provide EDC SGI hardware maintenance Cliff 8/11/97
logs, and identify and provide any other
hardware logs available
LPS-CSR-18 Provide L7 Project with FY98 Planning Joy 8/8/97
changes for FY98 Hardware Maintenance
and Operator Trainging
LPS-CSR-19 Provide plan for closure of CCRs/ICCRs Joy 7/25/97
identified as fixed but not delivered in LPS
Release 2. Concurrence by EDC
LPS-CSR-20 Provide Final list/schedule for Build 4 Joy 7/25/97
LPS-CSR-21 Provide Final list/schedule for Build 5 Joy 8/8/97
LPS-CSR-22 EDC to Provide documentation on operation [Darla 8/8/97
support needed prior to completion of
operator training activities
LPS-CSR-23 Provide EDC with DLT containing all test Ernie 8/20/25|Someone can take it out on
data files used in system test (only those the plane with them
with the correct version of time code)
LPS-CSR-24 Provide Courtest copy of Release 2 delivery |Joy 7/23/97|Done
pacakage
LPS-CSR-25 Provide current version of User's guide vol [Bob 7/24/97
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